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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-16
Date of Last Change to Activities: 2012-06-18
Investment Auto Submission Date: 2012-02-22
Date of Last Investment Detail Update:  2012-02-22
Date of Last Exhibit 300A Update:  2012-04-11
Date of Last Revision:  2012-07-30

Agency: 023 - General Services Administration        Bureau: 30 - General Activities

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: USAspending.gov

2. Unique Investment Identifier (UII): 023-000003303

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 USASpending.gov was launched in December, 2007, in response to the Federal Funding
Accountability and Transparency Act (FFATA) which became law in September, 2006. 
FFATA directed that a free, single, searchable website be available to the public and
described the type of information which must be include with each award (e.g. unique name,
award amount, description) and USASpending.gov fulfills this requirement. 
USASpending.gov contains data on federal obligations for contracts and first-tier
subcontracts, grants, and first-tier subgrants, loans, direct payments, insurance, and other
forms of financial assistance.  USASpending is closely aligned with GSA s mission to foster
an effective, sustainable, and transparent government for the American people.  An individual
can easily perform searches to discover how much government money has been spent in a
particular state or a specific time period and could also isolate particular types of government
spending, as desired.  USASpending obtains data from multiple external sources (e.g. 
FPDS-NG, CCR, CFDA, FSRS, DUNS) and it is dependent upon the continued operation of
those systems.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
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assessment of the program impact if this investment isn't fully funded. 
 This investment has closed many of the performance gaps identified in GAO s report 10-365,
which was issued in March, 2010.  One of the audit findings was that OMB had no plan for
collecting and reporting of subaward data.  This plan was implemented on August 27, 2010,
by issuing the Open Government Directive -  Federal Spending Transparency and Subaward
and Compensation Data Reporting.  The necessary changes were made to the
USASpending.gov website and the required subaward data was collected and became
publically-available on October 1, 2010.  If this investment is not fully funded, compliance with
FFATA is likely to be jeopardized and any subsequent GAO audit is likely to produce negative
results.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 During FY 2011, USASpending.gov was updated with many new features and functionality. 
Some of the new features are interactive searches, comparison of spending across agencies,
and interactive maps.  The available information has been expanded and includes sub-award
recipients, some purchase card data, executive compensation, and four additional
socio-economic categories for woman-owned small businesses.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 During FY 2012, the hosting of USASpending.gov and related operation is planned to be
integrated within the Federal Procurement Data System (FPDS).  Since FPDS currently fulfills
only a portion of FFATA requirements, it must first be expanded to include the remaining data
segments (i.e. grants, loans, direct payments, insurance, and others financial assistance).  If
this expansion of FPDS can be accomplished, the partial integration of the two systems is
expected to yield significant cost savings.   Each system is currently supported by a separate
cractor with unique contract deliverables, personnel, security protocols, hosting environments,
etc.  The resulting reduction or elimination of the related functions for each system is likely to
generate economies of scale and eliminate redundancy, without a significant impact to the
public.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2010-12-15
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $0.1 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $8.9 $1.0 $0.5 $0.4

DME (Including Planning) Govt. FTEs: $0.0 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $9.0 $1.0 $0.5 $0.4

O & M Costs: $3.1 $2.0 $2.0 $1.1

O & M Govt. FTEs: $0.0 $0.3 $0.2 $0.2

Sub-Total O & M Costs (Including Govt.
FTE):

$3.1 $2.3 $2.2 $1.3

Total Cost (Including Govt. FTE): $12.1 $3.3 $2.7 $1.7

Total Govt. FTE costs: 0 $0.3 $0.2 $0.2

# of FTE rep by costs: 5 3 2 2

Total change from prior year final
President’s Budget ($)

$0.0 $0.4

Total change from prior year final
President’s Budget (%)

1.20% 15.40%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
Majority of DME work has been reduced or eliminated because of budget cuts.  Also, beginning
in 2012, the investment has been split into three separate segments.  Previously,
USASpending, IT Dashboard, and Performance Dashboards were combined into one
investment. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 4745 GSV0008PD02
10

GS35F0623N 4705

Awarded 4745 GSI0010AA006
2

GS35F0623N 4745

Awarded 4705 GS-00I-11-AA-
C-0111 Mod

PS-02

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Earned value is not a requirement since these are firm fixed price contracts based on technical support services or license purchase. 
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-06-18 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

12 FY 12 Fiscal Year 2012 USASpending
DME only.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

12 FY 12

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Reduce time to
respond; respond to

90% of the comments
received.

Time to respond to
comments.

Customer Results -
Customer Benefit

Over target 5.000000 5.000000 4.000000 2.000000 Semi-Annual

Of the comments
received at the

USAspending.gov
website, the majority
are suggestions or
positive comments.

Percent positive
comments, or

suggestion

Customer Results -
Customer Benefit

Over target 60.000000 65.000000 60.000000 70.000000 Semi-Annual

The website is more
usable by improving
source data through

the data improvement
process.

Days to correct data
in source systems

Process and Activities
- Quality

Over target 180.000000 180.000000 120.000000 90.000000 Semi-Annual

Improve timeliness
and availability of

current information -
decrease the time to
post grant and other

non-contract
transactions.

Days to post
transaction

Process and Activities
- Cycle Time and

Timeliness

Over target 60.000000 60.000000 60.000000 55.000000 Semi-Annual

Accurately record and
analyze the

contractor's monthly
costs and evaluate

the level of  progress
that has been made.

Dollars expended Process and Activities
- Financial

Under target 145.000000 145.000000 145.000000 145.000000 Monthly
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